
ID Task 

Mode

Task Name Duration Start Finish Predecessors

1 Osprey Drive Veg Cutback 36 days Mon 

10/02/20

Mon 

30/03/20

2 Design 10 days Mon 10/02/20Fri 21/02/20

3 Contractor Engagement 21 days Mon 24/02/20Mon 23/03/202

4 Construction 5 days Tue 24/03/20 Mon 30/03/203

5 Bristol Drive Traffic Hump16 days Mon 04/05/20Mon 25/05/20

6 Detailed Design 11 days Mon 04/05/20Mon 18/05/20

7 Construction 5 days Tue 19/05/20 Mon 25/05/206

8 Borough Road Junction 

Improvement

30 days Mon 

04/05/20

Fri 12/06/20

9 Detailed Design 15 days Mon 04/05/20Fri 22/05/20

10 Construction 15 days Mon 25/05/20Fri 12/06/20 9

11 Osprey Drive Bridleway 

Works

41 days Mon 

17/08/20

Mon 

12/10/20

12 Design 5 days Mon 17/08/20Fri 21/08/20

13 Contractor Engagement 26 days Mon 24/08/20Mon 28/09/2012

14 Construction 10 days Tue 29/09/20 Mon 12/10/2013

15 Mullen Road Traffic 

Calming

25 days Mon 

05/10/20

Fri 06/11/20

16 Detailed Design 20 days Mon 05/10/20Fri 30/10/20

17 Construction 5 days Mon 02/11/20Fri 06/11/20 16

18 Quorum Footpath 

Upgrade

41 days Mon 

05/10/20

Mon 

30/11/20

19 Design 5 days Mon 05/10/20Fri 09/10/20

20 Contractor Engagement 21 days Mon 12/10/20Mon 09/11/2019

21 Construction 15 days Tue 10/11/20 Mon 30/11/2020

22 REME Depot Junction 

Improvement

66 days Mon 

09/11/20

Mon 

08/02/21

23 Detailed Design 51 days Mon 09/11/20Mon 18/01/21

24 Construction 15 days Tue 19/01/21 Mon 08/02/2123
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Project: S106 20-21 Programme

Date: Wed 02/09/20


