

Meeting: Overview, Scrutiny & Policy Development Committee

Date: 30 November 2022

Title: Efficiency Savings Programme:
2022/23 Quarter 2: Progress Report

Author: Jon Ritchie

Tel: 0191 643 5701

Service: Resources

Wards affected: All

1. Purpose of Report

The purpose of this report is to update Overview, Scrutiny & Policy Development Committee on the current progress of key 2022/23 projects and business cases within the overall Efficiency Savings Programme.

2. Recommendations

The Committee is recommended to note the position of the projects, in terms of both project and savings delivery.

3. Summary

New savings were proposed for 2022/23 of £4.720m combined with £2.537m of savings targets that still required a permanent solution from previous years meaning an overall target to achieve in 2022/23 is therefore £7.257m.

The project work and the realisation of associated savings for both the new 2022/23 savings, has been broken down over the four workstreams: Digital, Data and Customer; Workforce Planning and Organisational Development; Commissioning, Procurement and Commercial; and Asset Management, and the prior year business cases broken down by the six key outcomes: Ready for School; Ready for Work and Life; Cared for, Safeguarded & Healthy; Great Place to Live, Work and Visit; Fit for Purpose Organisation; and Managing Resources.

The financial position as at 30 September 2022 is set out in the tables below.

Service	B/F Balances	2022/23 Business Cases	2022/23 Target	Projected Delivery	In Year Actions	Yet to be achieved
	£m	£m	£m	£m	£m	£m
Adults Services	0.000	0.950	0.950	0.950	0.000	0.000
Children's Services	2.373	0.850	3.223	0.223	0.000	3.000
Environment	0.000	0.520	0.520	0.520	0.000	0.000
C&AM	0.164	0.582	0.746	0.158	0.050	0.538
Resources	0.000	1.563	1.563	1.563	0.000	0.000
Central	0.000	0.255	0.255	0.255	0.000	0.000
TOTAL	2.537	4.720	7.257	3.669	0.050	3.538

- £3.719m has been delivered against the overall target via project activities outlined in associated business cases;
- £3.538m of the overall target is yet to be achieved and is contributing to the wider Authority pressure reported to Cabinet in the Financial Management Report.

4. Background Information

The following documents have been used in the compilation of this report:

- Efficiency Savings Programme 2022/23 Update Report: Quarter 2 (attached)