

## Delivery Plan – Implementing the priorities of the Partnership Plan 2023/24

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
<b>PRIORITY 1:</b> Anti-social Behaviour	Meet the statutory requirements of the Crime and Disorder Act 1998 to: <ul style="list-style-type: none"> <li>• reduce crime and disorder (including anti-social and other behaviour adversely affecting the local environment)</li> </ul>	<b>Elected Mayor’s ASB Taskforce</b> <ul style="list-style-type: none"> <li>• <b>Coordinate delivery</b> of the commitments developed and agreed.</li> </ul>	Ongoing	<b>GREEN</b> In progress.  The Taskforce now meets bi-annually and assesses progress against its agreed action plan.	Elected Mayor
		<b>ASB case review</b> <ul style="list-style-type: none"> <li>• <b>Complete review</b> of ASB case review procedure.</li> <li>• <b>Implement recommendations</b> and revised procedure.</li> <li>• <b>Undertake a learning review</b> from cases handled since introduction of the new PCC-led process.</li> </ul>	Jun 2023	<b>GREEN</b> Complete	Northumbria Police & Crime Commissioner
			Mar 2024	<b>GREEN</b> In progress Working in partnership with the PCC	Northumbria Police
			Mar 2024	<b>GREEN</b> In progress	North Tyneside Council

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<b>Public Spaces Protection Orders (PSPOs)</b> <ul style="list-style-type: none"> <li>• Undertake the statutory 3-year review including public consultation.</li> </ul>	Oct 2023	<p style="text-align: center;"><b>COMPLETE</b></p> Complete. Renewed with minor technical amendments.	North Tyneside Council
<b>PRIORITY 2:</b> Serious Violence	Meet the statutory requirements of the Crime and Disorder Act 1998, as amended to: <ul style="list-style-type: none"> <li>• Prevent people from becoming involved in serious violence, and</li> <li>• Reduce instances of serious violence.</li> </ul>	<b>Prepare for the new Serious Violence Duty</b> <ul style="list-style-type: none"> <li>• Produce a <b>strategic needs assessment</b>.</li> <li>• Produce a <b>serious violence strategy</b>.</li> </ul>	Jan 2024  Jan 2024	<p style="text-align: center;"><b>GREEN</b></p> In progress. Working in partnership with the Northumbria Violence Reduction Unit.  In progress Working in partnership with the Northumbria Violence Reduction Unit.	Northumbria VRU

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
	Tackle organised criminal groups (OCGs)	<b>Manage funding from the Police &amp; Crime Commissioner</b> <ul style="list-style-type: none"> <li>• Deliver <b>Safer Streets Fund 4</b> commitments.</li> <li>• Deliver <b>Safer Streets Fund 5</b> commitments.</li> <li>• Develop and deliver a <b>seasonal violence</b> plan.</li> </ul>	Sep 2023  Mar 2024  Mar 2024	<p style="text-align: center;"><b>GREEN</b></p> Complete.  In progress.  In progress.	Northumbria Police & Crime Commissioner  North Tyneside Council  Northumbria Police
		<b>Serious Organised Crime</b> <ul style="list-style-type: none"> <li>• Implement a new approach to secure <b>effective engagement with Operation Sentinel.</b></li> </ul>	Mar 2024	<p style="text-align: center;"><b>GREEN</b></p> In progress Being led by Northumbria Police.	Northumbria Police  North Tyneside Council

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/ revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<p><b>Hate Crime</b></p> <ul style="list-style-type: none"> <li>Locally implement the Northumbria Police and <b>partners hate crime action plan.</b></li> <li>Align our work with the Elected Mayor’s <b>ethnic diversity community taskforce.</b></li> <li><b>Develop a new strategy</b> for the borough to prevent and tackle stand against discrimination, victimisation, and harassment.</li> </ul>	<p>Mar 2024</p> <p>Mar 2024</p> <p>Sep 2024</p>	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress A new Hate Crime group is in the process of being established.</p> <p>In progress Linked to the emerging work of the new Hate Crime group.</p> <p>Scheduled to commence in early 2024.</p>	<p>Northumbria Police</p> <p>North Tyneside Council</p>
		<p><b>Violence Against Women and Girls (VAWG)</b></p> <ul style="list-style-type: none"> <li>Deliver women’s safety in public places (WSIPP) initiatives.</li> </ul>	<p>Ongoing</p>	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. Work is being coordinating by the Office of the Police &amp; Crime Commissioner and delivered locally by commissioning arrangements using Home Office Safer Streets Funding (Rounds 4 and 5)</p>	<p>Northumbria Police &amp; Crime Commissioner</p>

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
<b>PRIORITY 3:</b> Working with our young people	Improving engagement and meeting the objectives of the elected Mayor and the Northumbria Police and Crime Commissioner	<b>ASB - Diversionary Activity for Young People</b> <ul style="list-style-type: none"> <li>• Shape the development and implementation of the <b>Project VITA</b> initiative.</li> <li>• Shape development of the enrichment activities element of the <b>holiday activities and food programme (HAF)</b>.</li> </ul>	Ongoing  Ongoing	<b>GREEN</b>  In progress The project is strengthening and widening with the aid of allocated Public Health grant funding.  In progress The project continues to work in collaboration with young people and their views to design HAF and other funded activities.	North Tyneside Council
		<b>Serious and Organised Crime</b> <ul style="list-style-type: none"> <li>• Identify <b>peer crime groups</b> involving our young people and take appropriate action.</li> </ul>	Ongoing	<b>GREEN</b>  In progress.	Northumbria Police
		<b>Education</b> <ul style="list-style-type: none"> <li>• Work with our schools and youth groups to encourage the</li> </ul>	Ongoing	<b>GREEN</b>  In progress	Northumbria Police

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<p><b>prevention of crime and disorder.</b></p>		<p>Work being done by individual partners and on a multi-agency partnership basis. This is being overseen by the ASB Taskforce, deploying seasonal violence funding and in partnership with the Northumbria Violence Reduction Unit.</p>	<p>North Tyneside Council  TWFRS  Northumbria VRU</p>
		<p><b>Drugs – listening to better understand</b></p> <ul style="list-style-type: none"> <li>Undertake insight work with young people to understand what will support them into treatment if barriers exist and develop a harm reduction message linked to drug use.</li> </ul>	<p>Mar 2024</p>	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress.</p>	<p>NT Drugs Alliance</p>
		<p><b>Young Mayor</b></p> <ul style="list-style-type: none"> <li>Work with the Young Mayor’s <b>Community</b></li> </ul>	<p>Ongoing</p>	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. A community safety committee has been established and working closely with partners</p>	<p>North Tyneside Council</p>

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<p><b>Safety Committee</b> to deliver its priorities.</p> <ul style="list-style-type: none"> <li>Design and deliver a <b>feeling safe workshop</b> with our young people at the state of the area event 2023.</li> </ul>	Nov 2023	<p>such as Public Health and Nexus. The Young Mayor has invited grant applications for youth activities and is being accessed by community groups.</p> <p>Complete. Delivered in November 2023.</p>	
<p><b>PRIORITY 4:</b> Domestic Abuse</p>	<p>Meet the statutory requirements of the Domestic Violence, Crime and Victims Act 2004</p>	<p><b>Strategy Implementation</b></p> <ul style="list-style-type: none"> <li>Meet the commitments of the <b>delivery plan</b> in our domestic abuse strategy.</li> </ul>	Ongoing	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. Being monitored by the Domestic Abuse Partnership</p>	NT Domestic Abuse Partnership
		<p><b>Domestic Homicide Reviews (DHRs)</b></p> <ul style="list-style-type: none"> <li>Implement <b>Core Groups</b> and panels to enable the statutory review of cases.</li> <li>Oversee the implementation of <b>action plans</b> resulting from case review panels.</li> </ul>	Ongoing	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. Being reported to the SNT Board at its meeting on 6 December.</p>	North Tyneside Council
			Ongoing	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. Being reported to the SNT Board at its meeting on 6 December.</p>	NT Domestic Abuse Partnership Board

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<ul style="list-style-type: none"> <li>• <b>Capture themes</b> from reviews undertaken to inform learning.</li> </ul>	Ongoing	In progress. Being reported to the SNT Board at its meeting on 6 December.	
<b>PRIORITY 5:</b> Substance Misuse	<b>Tackling drugs</b> by breaking supply chains, providing treatment and recovery, and reducing the demand for recreational drugs.	<b>Strategy Development</b> <ul style="list-style-type: none"> <li>• Oversee the production and implementation of a <b>new drugs strategy</b> and action plan for the borough.</li> </ul>	Apr 2024	<b>GREEN</b>  In progress.	NT Drugs Alliance
	<b>Tackling alcohol</b> misuse and related crime.	<b>Strategy Development</b> <ul style="list-style-type: none"> <li>• Oversee the production and implementation of a <b>new alcohol strategy</b> and action plan for the borough.</li> </ul>	Dec 2023	<b>COMPLETE</b>  Launched in November.	NT Strategic Alcohol Partnership
		<b>Drugs</b> <ul style="list-style-type: none"> <li>• <b>Explore the use and distribution</b> of naloxone</li> </ul>	Mar 2024	<b>GREEN</b>  In progress.	NT Drugs Alliance



Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
<b>PRIORITY 6:</b> Re-offending	Reducing re-offending	kits through partner organisation in North Tyneside. <b>• Establish Drug Testing on Arrest</b> with Northumbria Police at Middle Engine Lane with a custody support worker post.	Mar 2024	Through the Northumbria Combating Drugs Partnership, Northumbria Police officers will now carry nasal naloxone on a voluntary basis.  Complete. Post now in place.	
		<b>Integrated offender management</b> <b>•</b> Implement a new approach to addressing those committing crime.	Nov 2023	<p style="text-align: center;"><b>COMPLETE</b></p> Complete. This is now fully up and running and aligned to the new Police Prevention Hub.	The Probation Service – North East Region
		<b>Youth Justice</b> <b>•</b> Strengthen our link with the youth justice service.	Mar 2024	<p style="text-align: center;"><b>GREEN</b></p> In progress. Discussions underway exploring the potential for a formalised link via reciprocal Board representation.	SNT Partnership  NT Youth Justice Board

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/ revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
<b>PRIORITY 7:</b> Counter Terrorism	<p>Make the public safer at publicly accessible locations and be ready for the new statutory duty.</p> <p>Meet the statutory requirements of the Counter-Terrorism and Security Act 2015 and prevent people from being drawn into terrorism.</p>	<p><b>Protect Duty</b></p> <ul style="list-style-type: none"> <li>Embed the new <b>Protect and Prepare Group (PAPG)</b></li> <li>Develop a <b>work plan</b>.</li> </ul>	<p>Mar 2024</p> <p>Dec 2023</p>	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. The group has been established but needs to embed.</p> <p>In progress. Being shaped by input from partners.</p>	<p>North Tyneside Council</p>
	<p><b>Prevent Duty</b></p> <ul style="list-style-type: none"> <li>Develop and deliver a <b>Prevent Partnership Plan</b> agreed in consultation with the Home Office's Regional Prevent Advisor.</li> </ul>	<p>Sept 2024</p>	<p style="text-align: center;"><b>GREEN</b></p> <p>Progress still to commence. New guidance has been published and comes into force on 31 December 2023. Partners need to work through this and determine its partnership approach. The Regional Home Officer Adviser is to attend the partnership board in December.</p>	<p>TBC</p>	

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
<b>PRIORITY 8:</b> Building trust and confidence	Encouraging engagement from residents	<b>Communicating what we do</b> <ul style="list-style-type: none"> <li>Develop and deliver a <b>communications plan</b> covering the partnership.</li> </ul>	Nov 2023	<b>AMBER</b>  To be developed. Work to commence in December 2023.	North Tyneside Council
		<b>Engaging with our residents and businesses</b> <ul style="list-style-type: none"> <li>Develop and deliver a wider 'Year 2' engagement plan for the partnership.</li> </ul>	Jan 2024	<b>AMBER</b>  In progress. Engagement activity has already commenced however this needs to be developed with a plan.	North Tyneside Council
		<b>Encouraging reporting</b> <ul style="list-style-type: none"> <li>Encourage North Tyneside residents to report suspected drug activity to help disrupt and break drugs supply in the borough.</li> </ul>	Mar 2024	<b>AMBER</b>  To be developed. Work to commence in January 2024.	NT Drugs Alliance

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<b>Working with Victims</b> <ul style="list-style-type: none"> <li>• <b>Capture learning</b> to shape our future priorities.</li> </ul>	Ongoing	<p style="text-align: center;"><b>GREEN</b></p> <p>In progress. Work is taking place within the ASB case review process and via commissioned domestic abuse support providers.</p>	Partners across the SNT Partnership
<b>PRIORITY 9:</b> Leadership and Accountability	Meet the statutory requirements of the Crime and Disorder Act 1998, as amended	<b>Governance</b> <ul style="list-style-type: none"> <li>• Develop and secure approval of <b>partnership plan</b>.</li> <li>• Develop and secure approval for a <b>forward plan</b> of partnership board meetings.</li> <li>• Develop and agree a <b>constitution</b>.</li> <li>• Develop and agree <b>and information sharing agreement</b>.</li> <li>• Produce a <b>strategic needs assessment</b> for 2023.</li> </ul>	Aug 2023  Dec 2023  Jan 2023  Mar 2024  Mar 2024	<p style="text-align: center;"><b>GREEN</b></p> <p>Complete</p> <p>Complete. Draft to be presented to the SNT Partnership Board on 6 December.</p> <p>In progress.</p> <p>In progress</p> <p>In progress</p>	North Tyneside Council

Priority	Priority designed to accomplish	Milestones	Expected completion date	Status update [with RAG] To include: -Completed -In Progress (with expected completion date) -Delayed/revised completion date (reason for this) -Not yet started	Lead / Key delivery partner
		<p><b>Data</b></p> <ul style="list-style-type: none"> <li>• Work with violence reduction unit and the health and wellbeing board to <b>reduce gaps in data.</b></li> <li>• Introduce new <b>data dashboard.</b></li> </ul>	<p>Ongoing</p> <p>Jan 2024</p>	<p>In progress. Linked to preparations to implement the serious violence duty and work with other partnerships.</p> <p>In progress</p>	<p>Northumbria VRU</p> <p>NT Strategic Alcohol Partnership</p> <p>NT Drugs Alliance</p>