
4a. Proposed S106 ask 
rejected, amendment 

proposed

3. Planning Team consults with S106 consultees. Proposed S106 ask and potential CIL
Infrastructure List role submitted to IPB

7. S106 Agreement Signed.

6a. Planning permission approved.

1. Developer submits an application to Planning Department
Pre-application: 5 weeks Planning application: 13 weeks

2. Planning team identified Community Infrastructure Levy liability and any Infrastructure
List implications.

6b. Planning permission 
refused

6. Planning application and draft S106 Agreement submitted to Planning Committee for determination

6c. Appeal leads to 
approval.
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11. IPB to receive 
monitoring

updates regarding 
development 
progress and 

project delivery

10. IPB gateway sign off

9. Community Infrastructure 
Levy Receipts Received.
Relevant Head of Service 

defines project(s) in 
accordance with latest 

Infrastructure List.

12. Project delivered

8.S106 Funding received. Relevant 
Head of Service defines project in 
accordance with S106 agreement.

5. Approved S106 ask submitted 
to developer

5a. If developer rejects S106 
ask - Viability assessment and 
negotiation to inform revised 

S106 proposal

4. IPB sign-off


